

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Adams Lake	142	284	Processed	Shipped	Complete	17/12/2014
Adams Lake (Supplementary Order 2)	140	85	Processed	Shipped	Complete	21/02/2017
?Akisqnuk	32	64	Processed	Shipped	Complete	06/06/2013
Ahousaht	63	70	Processed	Shipped	Complete	31/05/2013
Ahousaht (Supplementary Order 2)	170	40	Processed	Shipped	Complete	27/04/2017
Ahousaht (Supplementary Order 3)	195	40	Processed	Shipped	Pending	05/07/2017
Aitchelitz	5	5	Processed	Shipped	Pending	15/04/2013
Alexis Creek	64	258	Processed	Shipped	Complete	03/09/2013
Ashcroft	34	129	Processed	Shipped	Complete	03/09/2013
Aschcroft (Supplementary Order 2)	33	33	Processed	Shipped	Complete	08/12/2016
Beecher Bay	39	66	Processed	Shipped	Complete	19/08/2013
Beecher Bay (Supplementary Order 2)	44	50	Processed	Shipped	Complete	12/05/2016
Blueberry River	71	142	Processed	Shipped	Complete	15/05/2013
Bonaparte	75	121	Processed	Shipped	Complete	15/04/2013
Bonaparte (Supplementary Order 2)	78	156	Processed	Shipped	Pending	25/05/2016
Boothroyd	35	70	Processed	Shipped	Complete	29/08/2013
Bridge River	14	21	Processed	Shipped	Complete	02/05/2013
Bridge River (Supplementary Order 2)	120	90	Processed	Shipped	Complete	15/08/2016
Burns Lake/Ts'il Kaz Koh	20	20	Processed	Shipped	Complete	16/08/2013
Cayoose Creek	35	64	Processed	Shipped	Complete	05/07/2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Chawathil	100	100	Processed	Shipped	Complete	30/04/2013
Chawathil (Supplementary Order 2)	100	82	Processed	Shipped	Complete	01/06/2016
Cheam	88	176	Processed	Shipped	Complete	24/02/2015
Cheslatta Carrier	40	40	Processed	Shipped	Complete	31/07/2013
Cheslatta Carrier (Supplementary Order 2)	51	52	Processed	Shipped	Complete	27/05/2016
Cook's Ferry	41	82	Processed	Shipped	Complete	09/08/2013
Da'naxda'xw	10	20	Processed	Shipped	Complete	15/04/2013
Doig River	45	90	Processed	Shipped	Complete	29/08/2013
Douglas	22	32	Processed	Shipped	Complete	04/04/2017
Dzawada'enuxw	38	76	Processed	Shipped	Complete	22/04/2013
Dzawada'enuxw (Supplementary Order 2)	38	12	Processed	Shipped	Pending	30/06/2016
Ehattesah/Chinehkint	16	16	Processed	Shipped	Complete	31/07/2013
Ehattesah/Chinehkint (Supplementary Order 2)	22	44	Processed	Shipped	Pending	07/04/2015
Esdilagh (Alexandria)	21	20	Processed	Shipped	Complete	29/08/2013
Esk'etemc	136	136	Processed	Shipped	Pending	29/01/2013
Esk'etemc (Supplementary Order 2)	144	144	Processed	Shipped	Pending	04/04/2017
Esquimalt	40	120	Processed	Shipped	Complete	12/09/2014
Fort Nelson First Nations	170	170	Processed	Shipped	Pending	15/03/2016
Gitanmaax	240	202	Processed	Shipped	Complete	20/06/2013
Gitanyow	41	42	Processed	Shipped	Complete	31/05/2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Gitga'at	59	262	Processed	Shipped	Complete	22/04/2016
Gitsegukla	130	250	Processed	Shipped	Pending	30/04/2013
Gitwangak	144	251	Processed	Shipped	Complete	30/04/2013
Gitxaala	106	199	Processed	Shipped	Complete	15/05/2013
Gitxaala (Supplementary Order 2)	147	250	Processed	Shipped	Pending	15/07/2016
Glen Vowell (Sik-E-Dakh)	66	150	Processed	Shipped	Complete	22/05/2013
Gwa'sala-'Nakwaxda'xw First Nation	104	208	Processed	Shipped	Complete	12/07/2016
Haisla	193	384	Processed	Shipped	Complete	26/04/2013
Halalt	39	196	Processed	Shipped	Complete	18/09/2014
Halfway River	55	61	Processed	Shipped	Complete	26/04/2013
Halfway River (Supplementary Order 2)	55	61	Processed	Shipped	Complete	21/02/2017
Heiltsuk	361	722	Processed	Shipped	Pending	13/02/2015
Hesquiaht	35	66	Processed	Shipped	Complete	26/04/2013
High Bar	22	26	Processed	Shipped	Complete	05/04/2016
Hupacasath	21	4	Processed	Shipped	Complete	18/09/2014
Hupacasath (Supplementary Order 2)	21	30	Processed	Shipped	Complete	07/04/2016
Iskut	115	115	Processed	Shipped	Complete	29/04/2013
Kamloops	274	548	Processed	Shipped	Complete	02/09/2013
Kanaka Bar	20	40	Processed	Shipped	Complete	26/04/2013
Kanaka Bar (Supplementary Order 2)	18	18	Processed	Shipped	Complete	27/04/2016
Katzie	97	186	Processed	Shipped	Pending	09/01/2015

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Ka:'yu:'k't'h'/Che:k'tles7et'h'	37	62	Processed	Shipped	Complete	17/07/2013
Kispiox	280	560	Processed	Shipped	Complete	26/04/2013
Kitasoo	100	125	Processed	Shipped	Pending	17/03/2016
Kitsumkalum	78	156	Processed	Shipped	Complete	09/08/2013
Kitsumkalum (Supplementary Order 2)	116	116	Processed	Shipped	Complete	27/05/2016
Klahoose	32	44	Processed	Shipped	Complete	04/06/2013
K'omoks	77	77	Processed	Shipped	Pending	04/04/2017
Kwadacha	106	112	Processed	Shipped	Complete	15/05/2013
Kwantlen	24	60	Processed	Shipped	Complete	26/04/2013
Kwaw-Kwaw-A-Pilt	6	12	Processed	Shipped	Complete	11/07/2013
Kwikwetlem	11	12	Processed	Shipped	Complete	20/06/2013
Lake Babine	256	246	Processed	Shipped	Pending	10/09/2014
Lake Cowichan	6	42	Processed	Shipped	Complete	15/07/2013
Lax kw'alaams	272	275	Processed	Shipped	Complete	28/08/2013
Lax kw'alaams (Supplementary Order 2)	80	20	Processed	Shipped	Complete	04/04/2017
Lax kw'alaams (Supplementary Order 3)	88	88	Processed	Shipped	Complete	05/05/2017
Leq'a:mel First Nations	14	51	Processed	Shipped	Complete	03/06/2016
Lheidli T'enneh	47	94	Processed	Shipped	Complete	30/08/2013
Lheidli T'enneh (Supplementary Order 2)	41	41	Processed	Shipped	Complete	06/04/2017
Lil'wat Nation	416	832	Processed	Shipped	Pending	15/05/2017
Little Shuswap	47	83	Processed	Shipped	Complete	11/07/2014

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Little Shuswap (Supplementary Order 2)	47	150	Processed	Shipped	Complete	06/01/2015
Little Shuswap (Supplementary Order 3)	47	74	Processed	Shipped	Complete	14/08/2015
Little Shuswap (Supplementary Order 4)	80	80	Processed	Shipped	Pending	09/03/2016
Lhtako Dene Nation (Red Bluff)	28	52	Processed	Shipped	Complete	31/07/2013
Lhtako Dene Nation (Supplementary Order 2)	31	62	Processed	Shipped	Pending	01/04/2016
Lower Kootenay	49	141	Processed	Shipped	Complete	16/08/2013
Lower Kooteney (Supplementary Order 2)	49	48	Processed	Shipped	Complete	13/08/2015
Lower Nicola	36	70	Processed	Shipped	Complete	24/07/2013
Lower Nicola (Supplementary Order 2)	36	613	Processed	Shipped	Pending	01/06/2016
Lower Similkameen	15	30	Processed	Shipped	Complete	11/07/2013
Lower Similkameen (Supplementary Order 2)	75	150	Processed	Shipped	Pending	29/02/2016
Lower Stl'atl'imx	91	106	Processed	Shipped	Complete	26/04/2013
Lyackason First nations	3	3	Processed	Shipped	Pending	18/07/2016
Lytton	250	514	Processed	Shipped	Complete	22/08/2013
Malahat	42	52	Processed	Shipped	Complete	15/07/2013
Malahat (Supplementary Order 2)	42	42	Processed	Shipped	Complete	06/04/2016
Matsqui	33	33	Processed	Shipped	Complete	03/06/2013
McLeod Lake	50	100	Processed	Shipped	Complete	23/09/2014
McLeod Lake (Supplementary Order 2)	50	49	Processed	Shipped	Complete	17/05/2016
Metlakatla	116	116	Processed	Shipped	Pending	12/01/2017
Morictown	200	200	Processed	Shipped	Complete	20/06/2013
Mount Currie	197	287	Processed	Shipped	Pending	24/08/2013
Mowachaht	14	61	Processed	Shipped	Pending	21/07/2015

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Mowachaht (Supplementary Order 2)	14	145	Processed	Shipped	Complete	03/06/2016
Musqueam	75	225	Processed	Shipped	Complete	20/06/2013
Nadleh Whuten	50	75	Processed	Shipped	Complete	26/04/2013
Nak'azdli	216	260	Processed	Shipped	Complete	15/08/2013
Nak'azdli (Supplementary Order 2)	183	40	Processed	Shipped	Complete	27/05/2016
Namgis	200	410	Processed	Shipped	Complete	21/08/2013
Nanoose	95	196	Processed	Shipped	Pending	28/05/2013
Nazko	40	40	Processed	Shipped	Complete	26/04/2013
Nazko (Supplementary Order 2)	40	52	Processed	Shipped	Complete	31/05/2016
Nee Tahi Buhn	9	16	Processed	Shipped	Complete	22/08/2013
Neskonlith	28	52	Processed	Shipped	Complete	09/08/2013
Nicomen	17	34	Processed	Shipped	Complete	29/08/2013
Nisga'a Village of Gingolx	130	260	Processed	Shipped	Pending	12/07/2017
Nisga'a Village of Gitwinksihlkw	54	56	Processed	Shipped	Complete	27/05/2016
Nooaitch	48	96	Processed	Shipped	Complete	24/07/2013
Nquatqu	36	66	Processed	Shipped	Complete	24/07/2015
Nuchatlaht	10	10	Processed	Shipped	Complete	19/09/2014
Nuxalk	303	886	Processed	Shipped	Complete	06/01/2015
Okanagan	250	250	Processed	Shipped	Complete	26/08/2013
Old Masset	67	121	Processed	Shipped	Complete	02/09/2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Osoyoos	155	320	Processed	Shipped	Complete	15/08/2013
Oweekeno	41	62	Processed	Shipped	Pending	26/04/2013
Pacheedaht	15	15	Processed	Shipped	Complete	16/07/2013
Penelekt Tribe	91	91	Processed	Shipped	Complete	29/05/2013
Penticton Indian Band	204	450	Processed	Shipped	Pending	25/09/2014
Penticton Indian Band (Supplementary Order 2)	204	160	Processed	Shipped	Complete	21/01/2015
Peters First Nations	15	15	Processed	Shipped	Complete	09/08/2016
Prophet River	44	44	Processed	Shipped	Pending	26/04/2013
Quatsino	61	314	Processed	Shipped	Complete	28/07/2015
Qualicum	29	68	Processed	Shipped	Complete	18/07/2013
Qualicum (Supplementary Order2)	29	197	Processed	Shipped	Pending	01/06/2016
Saik'uz	179	179	Processed	Shipped	Complete	30/04/2013
Saik'uz (Supplementary Order 2)	179	147	Processed	Shipped	Complete	27/05/2016
Saik'uz (Supplementary Order 3)	179	80	Processed	Shipped	Pending	20/01/2017
Samahquam	22	66	Processed	Shipped	Complete	31/01/2017
Seabird Island	188	405	Processed	Shipped	Complete	20/08/2013
Seabird Island (Supplementary Order 2)	222	488	Processed	Shipped	Pending	17/05/2016
Seton Lake	52	56	Processed	Shipped	Pending	15/09/2014
Sechelt	168	128	Processed	Shipped	Complete	15/12/2014
Shackan Indian Band	30	30	Processed	Shipped	Complete	18/04/2016

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Shuswap	36	36	Processed	Shipped	Complete	10/05/2015
Shuswap (Supplementary Order 2)	36	72	Processed	Shipped	Complete	05/06/2015
Simpcw	109	215	Processed	Shipped	Complete	20/08/2013
Simpcw (Supplementary Order 2)	100	30	Processed	Shipped	Complete	15/07/2016
Siska	44	44	Processed	Shipped	Complete	19/08/2013
Skawahlook	5	10	Processed	Shipped	Complete	23/09/2014
Skeetchestn	115	84	Processed	Shipped	Complete	18/09/2014
Skidegate	172	183	Processed	Shipped	Pending	06/01/2015
Skin Tyee First Nations	20	84	Processed	Shipped	Pending	06/04/2016
Skowkale	63	126	Processed	Shipped	Complete	12/06/2013
Skuppah	17	17	Processed	Shipped	Complete	22/08/2013
Skwah	48	64	Processed	Shipped	Complete	06/06/2013
Skwah (Supplementary Order 2)	48	56	Processed	Shipped	Complete	31/05/2016
Sliammon	148	227	Processed	Shipped	Complete	02/09/2013
Soda Creek	63	102	Processed	Shipped	Complete	26/04/2013
Songhees	82	82	Processed	Shipped	Pending	09/01/2015
Soowhalie	70	136	Processed	Shipped	Complete	20/06/2013
Spallumcheen (Splatsin)	130	254	Processed	Shipped	Complete	15/08/2013
Spuzzum	13	27	Processed	Shipped	Complete	26/04/2013
Spuzzum (Supplementary Oder 2)	16	32	Processed	Shipped	Complete	27/08/2015
St. Mary's	59	59	Processed	Shipped	Complete	22/05/2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
St. Mary's (Supplementary Order 2)	59	59	Processed	Shipped	Pending	16/03/2016
Stellat'en	72	290	Processed	Shipped	Complete	26/04/2013
Stellat'en (Supplementary Order 2)	72	44	Processed	Shipped	Complete	31/05/2016
Sts'ailes	149	157	Processed	Shipped	Complete	22/08/2013
Sts'ailes (Supplementary Order 2)	149	170	Processed	Shipped	Complete	27/05/2016
Stswecem'c Xgat'tem First Nations (Canoe Creek)	78	39	Processed	Shipped	Complete	26/04/2013
Stswecem'c Xgat'tem First Nations (Canoe Creek) (Supplementary order 2)	35	44	Processed	Shipped	Complete	14/07/2015
Stswecem'c Xgat'tem First Nations (Canoe Creek) (Supplementary order 3)	92	268	Processed	Shipped	Complete	08/12/2016
Stz'uminus	181	181	Processed	Shipped	Complete	10/07/2013
Stz'uminus (Supplementary Order 2)	205	205	Processed	Shipped	Complete	27/04/2017
Tahltan	114	362	Processed	Shipped	Pending	17/02/2016
Takla Lake	79	153	Processed	Shipped	Complete	09/05/2013
Tit'q'et	90	180	Processed	Shipped	Complete	20/06/2013
Tla-o-qui-aht	182	364	Processed	Shipped	Complete	29/08/2013
Tl'azt'en	162	414	Processed	Shipped	Complete	28/08/2013
Tl'azt'en (Supplementary Order 2)	162	148	Processed	Shipped	Complete	31/05/2016
Tl'etinqox-t'in	130	260	Processed	Shipped	Complete	09/05/2013
Tlowitsis Nation	12	20	Processed	Shipped	Complete	03/09/2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Tobacco Plains (Supplementary Order 2)	22	22	Processed	Shipped	Complete	09/12/2016
Tobacco Plains	22	35	Processed	Shipped	Complete	22/05/2013
Toosey	31	53	Processed	Shipped	Complete	09/05/2013
Toquaht	12	18	Processed	Shipped	Complete	16/07/2013
Tsartlip	147	179	Processed	Shipped	Complete	19/07/2013
Tsawout	182	549	Processed	Shipped	Complete	19/07/2013
Tsay Keh Dene	73	292	Processed	Shipped	Complete	26/04/2013
Tsay Keh Dene (Supplementary Order 2)	80	80	Processed	Shipped	Complete	21/02/2017
Tsashaht	20	60	Processed	Shipped	Complete	16/07/2013
Ts'kw'aylaxw	228	306	Processed	Shipped	Complete	02/08/2013
Tsleil Waututh	28	28	Processed	Shipped	Complete	09/08/2013
T'Souke	95	180	Processed	Shipped	Complete	25/07/2013
Uclulet	96	96	Processed	Shipped	Complete	11/07/2013
Ulkatcho	154	450	Processed	Shipped	Pending	26/04/2013
Upper Nicola	100	100	Processed	Shipped	Complete	06/06/2013
Wet'suwet'en	30	30	Processed	Shipped	Complete	26/04/2013
Wet'suwet'en (Supplementary Order 2)	29	29	Processed	Shipped	Pending	07/12/2016
Whispering Pines/Clinton	18	33	Processed	Shipped	Complete	26/11/2014
Williams Lake	62	132	Processed	Shipped	Complete	02/09/2013
Xaxli'p	110	224	Processed	Shipped	Complete	10/09/2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Xaxli'p (Supplementary Order 2)	196	196	Processed	Shipped	Complete	25/05/2016
Xeni Gwet'in	83	77	Processed	Shipped	Complete	26/04/2013
Yale First Nations	27	54	Processed	Shipped	Complete	19/08/2016
Yekooche	42	161	Processed	Shipped	Complete	09/05/2013
Yunest'in	35	53	Processed	Shipped	Pending	15/05/2013
Total (Community) 157	17,920	28,972				
Complete		20,657				
Total Community Completed	131					