

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Adams Lake	142	284	Processed	Shipped	Complete	17-12-2014
Adams Lake (Supplementary Order 2)	140	85	Processed	Shipped	Complete	21-02-2017
?Akisqnuk	32	64	Processed	Shipped	Complete	06-06-2013
Ahousaht	63	70	Processed	Shipped	Complete	31-05-2013
Ahousaht (Supplementary Order 2)	170	40	Processed	Shipped	Complete	27-04-2017
Ahousaht (Supplementary Order 3)	170	40	Processed	Shipped	Complete	05-07-2017
Aitchelitz	5	5	Processed	Shipped	Pending	15-04-2013
Alexis Creek	64	258	Processed	Shipped	Complete	03-09-2013
Ashcroft	34	129	Processed	Shipped	Complete	03-09-2013
Aschcroft (Supplementary Order 2)	33	33	Processed	Shipped	Complete	08-12-2016
Aschcroft (Supplementary Order 3)	15	15	Processed	Shipped	Pending	26-01-2018
Beecher Bay	39	66	Processed	Shipped	Complete	19-08-2013
Beecher Bay (Supplementary Order 2)	44	50	Processed	Shipped	Complete	12-05-2016
Blueberry River	71	142	Processed	Shipped	Complete	15-05-2013
Bonaparte	75	121	Processed	Shipped	Complete	15-04-2013
Bonaparte (Supplementary Order 2)	78	156	Processed	Shipped	Pending	25-05-2016
Boothroyd	35	70	Processed	Shipped	Complete	29-08-2013
Boston Bar	39	117	Processed	Shipped	Pending	26-01-2018
Bridge River	14	21	Processed	Shipped	Complete	02-05-2013
Bridge River (Supplementary Order 2)	120	90	Processed	Shipped	Complete	15-08-2016

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Burns Lake/Ts'il Kaz Koh	20	20	Processed	Shipped	Complete	16-08-2013
Cayoose Creek	35	64	Processed	Shipped	Complete	05-07-2013
Chawathil	100	100	Processed	Shipped	Complete	30-04-2013
Chawathil (Supplementary Order 2)	100	82	Processed	Shipped	Complete	01-06-2016
Cheam	88	176	Processed	Shipped	Complete	24-02-2015
Cheslatta Carrier	40	40	Processed	Shipped	Complete	31-07-2013
Cheslatta Carrier (Supplementary Order 2)	51	52	Processed	Shipped	Complete	27-05-2016
Cook's Ferry	41	82	Processed	Shipped	Complete	09-08-2013
Da'naxda'xw	10	20	Processed	Shipped	Complete	15-04-2013
Doig River	45	90	Processed	Shipped	Complete	29-08-2013
Douglas	22	32	Processed	Shipped	Complete	04-04-2017
Dzawada'enuxw	38	76	Processed	Shipped	Complete	22-04-2013
Dzawada'enuxw (Supplementary Order 2)	38	12	Processed	Shipped	Pending	30-06-2016
Ehattesah/Chinehkint	16	16	Processed	Shipped	Complete	31-07-2013
Ehattesah/Chinehkint (Supplementary Order 2)	22	44	Processed	Shipped	Pending	07-04-2015
Esdilagh (Alexandria)	21	20	Processed	Shipped	Complete	29-08-2013
Esk'etemc	136	136	Processed	Shipped	Pending	29-01-2013
Esk'etemc (Supplementary Order 2)	144	144	Processed	Shipped	Pending	04-04-2017
Esquimalt	40	120	Processed	Shipped	Complete	12-09-2014
Fort Nelson First Nations	170	170	Processed	Shipped	Pending	15-03-2016

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Gitanmaax	240	202	Processed	Shipped	Complete	20-06-2013
Gitanyow	41	42	Processed	Shipped	Complete	31-05-2013
Gitga'at	59	262	Processed	Shipped	Complete	22-04-2016
Gitsegukla	130	250	Processed	Shipped	Pending	30-04-2013
Gitwangak	144	251	Processed	Shipped	Complete	30-04-2013
Gitxaala	106	199	Processed	Shipped	Complete	15-05-2013
Gitxaala (Supplementary Order 2)	147	250	Processed	Shipped	Pending	15-07-2016
Glen Vowell (Sik-E-Dakh)	66	150	Processed	Shipped	Complete	22-05-2013
Gwa'sala-'Nakwaxda'xw First Nation	104	208	Processed	Shipped	Complete	12-07-2016
Gwa'sala-'Nakwaxda'xw First Nation (Supplementary Order 2)	140	100	Processed	Shipped	Pending	26-01-2018
Haisla	193	384	Processed	Shipped	Complete	26-04-2013
Halalt	39	196	Processed	Shipped	Complete	18-09-2014
Halfway River	55	61	Processed	Shipped	Complete	26-04-2013
Halfway River (Supplementary Order 2)	55	61	Processed	Shipped	Complete	21-02-2017
Heiltsuk	361	722	Processed	Shipped	Pending	13-02-2015
Hesquiaht	35	66	Processed	Shipped	Complete	26-04-2013
High Bar	22	26	Processed	Shipped	Complete	05-04-2016
Hupacasath	21	4	Processed	Shipped	Complete	18-09-2014
Hupacasath (Supplementary Order 2)	21	30	Processed	Shipped	Complete	07-04-2016
Iskut	115	115	Processed	Shipped	Complete	29-04-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Kamloops	274	548	Processed	Shipped	Complete	02-09-2013
Kanaka Bar	20	40	Processed	Shipped	Complete	26-04-2013
Kanaka Bar (Supplementary Order 2)	18	18	Processed	Shipped	Complete	27-04-2016
Katzie	97	186	Processed	Shipped	Pending	09-01-2015
Ka:'yu:'k't'h'/Che:k'tles7et'h'	37	62	Processed	Shipped	Complete	17-07-2013
Kispiox	280	560	Processed	Shipped	Complete	26-04-2013
Kitasoo	100	125	Processed	Shipped	Pending	17-03-2016
Kitsumkalum	78	156	Processed	Shipped	Complete	09-08-2013
Kitsumkalum (Supplementary Order 2)	116	116	Processed	Shipped	Complete	27-05-2016
Klahoose	32	44	Processed	Shipped	Complete	04-06-2013
K'omoks	77	77	Processed	Shipped	Complete	04-04-2017
K'omoks (Supplementary Order 2)	4	4	Processed	Shipped	Pending	26-01-2018
Kwadacha	106	112	Processed	Shipped	Complete	15-05-2013
Kwadacha (Supplementary Order 2)	120	240	Processed	Shipped	Pending	30-01-2018
Kwakiutl	120	120	Processed	Shipped	Pending	27-02-2018
Kwantlen	24	60	Processed	Shipped	Complete	26-04-2013
Kwaw-Kwaw-A-Pilt	6	12	Processed	Shipped	Complete	11-07-2013
Kwikwetlem	11	12	Processed	Shipped	Complete	20-06-2013
Lake Babine	256	246	Processed	Shipped	Complete	10-09-2014
Lake Babine (Supplementary Order 2)	242	242	Processed	Shipped	Pending	27-02-2018
Lake Cowichan	6	42	Processed	Shipped	Complete	15-07-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Lax kw'alaams	272	275	Processed	Shipped	Complete	28-08-2013
Lax kw'alaams (Supplementary Order 2)	80	20	Processed	Shipped	Complete	04-04-2017
Lax kw'alaams (Supplementary Order 3)	88	88	Processed	Shipped	Complete	05-05-2017
Leq'a:mel First Nations	14	51	Processed	Shipped	Complete	03-06-2016
Lheidli T'enneh	47	94	Processed	Shipped	Complete	30-08-2013
Lheidli T'enneh (Supplementary Order 2)	41	41	Processed	Shipped	Complete	06-04-2017
Lil'wat Nation	416	832	Processed	Shipped	Pending	15-05-2017
Little Shuswap	47	83	Processed	Shipped	Complete	11-07-2014
Little Shuswap (Supplementary Order 2)	47	150	Processed	Shipped	Complete	06-01-2015
Little Shuswap (Supplementary Order 3)	47	74	Processed	Shipped	Complete	14-08-2015
Little Shuswap (Supplementary Order 4)	80	80	Processed	Shipped	Pending	09-03-2016
Lhoosk'uz Dene	14	28	Processed	Shipped	Complete	26-01-2018
Lhtako Dene Nation (Red Bluff)	28	52	Processed	Shipped	Complete	31-07-2013
Lhtako Dene Nation (Supplementary Order 2)	31	62	Processed	Shipped	Pending	01-04-2016
Lower Kootenay	49	141	Processed	Shipped	Complete	16-08-2013
Lower Kootenay (Supplementary Order 2)	49	48	Processed	Shipped	Complete	13-08-2015
Lower Nicola	242	70	Processed	Shipped	Complete	24-07-2013
Lower Nicola (Supplementary Order 2)	242	613	Processed	Shipped	Pending	01-06-2016
Lower Similkameen	15	30	Processed	Shipped	Complete	11-07-2013
Lower Similkameen (Supplementary Order 2)	75	150	Processed	Shipped	Pending	29-02-2016
Lower Stl'atl'imx	91	106	Processed	Shipped	Complete	26-04-2013
Lyackason First nations	3	3	Processed	Shipped	Pending	18-07-2016
Lytton	250	514	Processed	Shipped	Complete	22-08-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Malahat	42	52	Processed	Shipped	Complete	15-07-2013
Malahat (Supplementary Order 2)	42	42	Processed	Shipped	Complete	06-04-2016
Matsqui	33	33	Processed	Shipped	Complete	03-06-2013
McLeod Lake	50	100	Processed	Shipped	Complete	23-09-2014
McLeod Lake (Supplementary Order 2)	50	49	Processed	Shipped	Complete	17-05-2016
Metlakatla	116	116	Processed	Shipped	Pending	12-01-2017
Moricetown	200	200	Processed	Shipped	Complete	20-06-2013
Mount Currie	197	287	Processed	Shipped	Pending	24-08-2013
Mowachaht	14	61	Processed	Shipped	Pending	21-07-2015
Mowachaht (Supplementary Order 2)	14	145	Processed	Shipped	Complete	03-06-2016
Musqueam	75	225	Processed	Shipped	Complete	20-06-2013
Nadleh Whuten	50	75	Processed	Shipped	Complete	26-04-2013
Nak'azdli	216	260	Processed	Shipped	Complete	15-08-2013
Nak'azdli (Supplementary Order 2)	183	40	Processed	Shipped	Complete	27-05-2016
Namgis	200	410	Processed	Shipped	Complete	21-08-2013
Nanoose	95	196	Processed	Shipped	Pending	28-05-2013
Nazko	40	40	Processed	Shipped	Complete	26-04-2013
Nazko (Supplementary Order 2)	40	52	Processed	Shipped	Complete	31-05-2016
Nee Tahi Buhn	9	16	Processed	Shipped	Complete	22-08-2013
Neskonlith	28	52	Processed	Shipped	Complete	09-08-2013
Nicomen	17	34	Processed	Shipped	Complete	29-08-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Nicomen (Supplementary Order 2)	4	8	Processed	Shipped	Pending	27-02-2018
Nisga'a Village of Gingolx	130	260	Processed	Shipped	Pending	12-07-2017
Nisga'a Village of Gitwinksihlkw	54	56	Processed	Shipped	Complete	27-05-2016
Nooaitch	48	96	Processed	Shipped	Complete	24-07-2013
N'quatqua	36	66	Processed	Shipped	Complete	24-07-2015
N'quatqua (Supplementary Order 2)	77	80	Processed	Shipped	Pending	26-01-2018
Nuchatlaht	10	10	Processed	Shipped	Complete	19-09-2014
Nuxalk	303	886	Processed	Shipped	Complete	06-01-2015
Okanagan	250	250	Processed	Shipped	Complete	26-08-2013
Old Masset	67	121	Processed	Shipped	Complete	02-09-2013
Osoyoos	155	320	Processed	Shipped	Complete	15-08-2013
Pacheedaht	15	15	Processed	Shipped	Complete	16-07-2013
Penelekut Tribe	91	91	Processed	Shipped	Complete	29-05-2013
Penticton Indian Band	204	450	Processed	Shipped	Pending	25-09-2014
Penticton Indian Band (Supplementary Order 2)	204	160	Processed	Shipped	Complete	21-01-2015
Peters First Nations	15	15	Processed	Shipped	Complete	09-08-2016
Prophet River	44	44	Processed	Shipped	Pending	26-04-2013
Quatsino	61	314	Processed	Shipped	Complete	28-07-2015
Qualicum	29	68	Processed	Shipped	Complete	18-07-2013
Qualicum (Supplementary Order2)	29	197	Processed	Shipped	Pending	01-06-2016

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Saik'uz	179	179	Processed	Shipped	Complete	30-04-2013
Saik'uz (Supplementary Order 2)	179	147	Processed	Shipped	Complete	27-05-2016
Saik'uz (Supplementary Order 3)	179	80	Processed	Shipped	Pending	20-01-2017
Samahquam	22	66	Processed	Shipped	Complete	31-01-2017
Seabird Island	188	405	Processed	Shipped	Complete	20-08-2013
Seabird Island (Supplementary Order 2)	222	488	Processed	Shipped	Pending	17-05-2016
Seton Lake	52	56	Processed	Shipped	Pending	15-09-2014
Sechelt	168	128	Processed	Shipped	Complete	15-12-2014
Semiahmoo	27	112	Processed	Shipped	Pending	27-02-2018
Shackan Indian Band	30	30	Processed	Shipped	Complete	18-04-2016
Shuswap	36	36	Processed	Shipped	Complete	10-05-2015
Shuswap (Supplementary Order 2)	36	72	Processed	Shipped	Complete	05-06-2015
Simpcw	109	215	Processed	Shipped	Complete	20-08-2013
Simpcw (Supplementary Order 2)	100	30	Processed	Shipped	Complete	15-07-2016
Siska	44	44	Processed	Shipped	Complete	19-08-2013
Skawahlook	5	10	Processed	Shipped	Complete	23-09-2014
Skeetchestn	115	84	Processed	Shipped	Complete	18-09-2014
Skeetchestn (Supplementary Order 2)	117	236	Processed	Shipped	Pending	27-02-2018
Skidegate	172	183	Processed	Shipped	Pending	06-01-2015
Skin Tyee First Nations	20	84	Processed	Shipped	Pending	06-04-2016
Skowkale	63	126	Processed	Shipped	Complete	12-06-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Skuppah	17	17	Processed	Shipped	Complete	22-08-2013
Skwah	48	64	Processed	Shipped	Complete	06-06-2013
Skwah (Supplementary Order 2)	48	56	Processed	Shipped	Complete	31-05-2016
Snuneymuxw	137	137	Processed	Shipped	Pending	27-02-2018
Soda Creek	63	102	Processed	Shipped	Complete	26-04-2013
Soda Creek (Supplementary Order 2)	63	126	Processed	Shipped	Pending	27-02-2018
Songhees	82	82	Processed	Shipped	Pending	09-01-2015
Soowhalie	70	136	Processed	Shipped	Complete	20-06-2013
Soowhalie (Supplementary Order 2)	70	210	Processed	Shipped	Pending	30-08-2017
Spallumcheen (Splatsin)	130	254	Processed	Shipped	Complete	15-08-2013
Spuzzum	13	27	Processed	Shipped	Complete	26-04-2013
Spuzzum (Supplementary Oder 2)	16	32	Processed	Shipped	Complete	27-08-2015
St. Mary's	59	59	Processed	Shipped	Complete	22-05-2013
St. Mary's (Supplementary Order 2)	59	59	Processed	Shipped	Pending	16-03-2016
Stellat'en	72	290	Processed	Shipped	Complete	26-04-2013
Stellat'en (Supplementary Order 2)	72	44	Processed	Shipped	Complete	31-05-2016
Sts'ailes	149	157	Processed	Shipped	Complete	22-08-2013
Sts'ailes (Supplementary Order 2)	149	170	Processed	Shipped	Complete	27-05-2016
Stswecem'c Xgat'tem First Nations (Canoe Creek)	78	39	Processed	Shipped	Complete	26-04-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Stswecem'c Xgat'tem First Nations (Canoe Creek) (Supplementary order 2)	35	44	Processed	Shipped	Complete	14-07-2015
Stswecem'c Xgat'tem First Nations (Canoe Creek) (Supplementary order 3)	92	268	Processed	Shipped	Complete	08-12-2016
Stz'uminus	181	181	Processed	Shipped	Complete	10-07-2013
Stz'uminus (Supplementary Order 2)	205	205	Processed	Shipped	Complete	27-04-2017
Tahltan	114	362	Processed	Shipped	Pending	17-02-2016
Takla Lake	79	153	Processed	Shipped	Complete	09-05-2013
Tit'q'et	90	180	Processed	Shipped	Complete	20-06-2013
Tla'amin	148	227	Processed	Shipped	Complete	02-09-2013
Tla'amin (Supplementary Order 2)	70	70	Processed	Shipped	Pending	26-01-2018
Tla-o-qui-aht	182	364	Processed	Shipped	Complete	29-08-2013
Tla-o-qui-aht (Supplementary Order 2)	184	184	Processed	Shipped	Pending	26-01-2018
Tl'azt'en	162	414	Processed	Shipped	Complete	28-08-2013
Tl'azt'en (Supplementary Order 2)	162	148	Processed	Shipped	Complete	31-05-2016
Tl'etinqox-t'in	130	260	Processed	Shipped	Complete	09-05-2013
Tlowitsis Nation	12	20	Processed	Shipped	Complete	03-09-2013
Tobacco Plains (Supplementary Order 2)	22	22	Processed	Shipped	Complete	09-12-2016
Tobacco Plains	22	35	Processed	Shipped	Complete	22-05-2013
Toosey	31	53	Processed	Shipped	Complete	09-05-2013
Toquaht	12	18	Processed	Shipped	Complete	16-07-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Toquaht (Supplementary Order 2)	18	48	Processed	Shipped	Pending	27-02-2018
Tsartlip	147	179	Processed	Shipped	Complete	19-07-2013
Tsawout	182	549	Processed	Shipped	Complete	19-07-2013
Tsay Keh Dene	73	292	Processed	Shipped	Complete	26-04-2013
Tsay Keh Dene (Supplementary Order 2)	80	80	Processed	Shipped	Complete	21-02-2017
Tsashaht	20	60	Processed	Shipped	Complete	16-07-2013
Ts'kw'aylaxw	55	306	Processed	Shipped	Complete	02-08-2013
Tsleil Waututh	28	28	Processed	Shipped	Complete	09-08-2013
Tzeachten First Nation	95	285	Processed	Shipped	Pending	06-02-2018
T'Souke	95	180	Processed	Shipped	Complete	25-07-2013
Uclulet	96	96	Processed	Shipped	Complete	11-07-2013
Ulkatcho	154	450	Processed	Shipped	Pending	26-04-2013
Upper Nicola	100	100	Processed	Shipped	Complete	06-06-2013
Upper Similkameen	26	31	Processed	Shipped	Pending	26-01-2018
We Wai Kai Nation (Cape Mudge)	178	178	Processed	Shipped	Pending	07-02-2018
West Moberly	46	46	Processed	Shipped	Pending	26-01-2018
Wet'suwet'en	30	30	Processed	Shipped	Complete	26-04-2013
Wet'suwet'en (Supplementary Order 2)	29	29	Processed	Shipped	Pending	07-12-2016
Whispering Pines/Clinton	18	33	Processed	Shipped	Complete	26-11-2014
Williams Lake	62	132	Processed	Shipped	Complete	02-09-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Wuikinuxv/Oweekeno	41	62	Processed	Shipped	Complete	26-04-2013
Wuikinuxv/Oweekeno (Supplementary Order 2)	45	65	Processed	Shipped	Pending	26-01-2018
Xaxli'p	110	224	Processed	Shipped	Complete	10-09-2013
Xaxli'p (Supplementary Order 2)	196	196	Processed	Shipped	Complete	25-05-2016
Xeni Gwet'in	83	77	Processed	Shipped	Complete	26-04-2013
Yale First Nations	27	54	Processed	Shipped	Complete	19-08-2016
Yekooche	42	161	Processed	Shipped	Complete	09-05-2013
Yunest'in	35	53	Processed	Shipped	Pending	15-05-2013
Totals per order	19,985	31,654				
Total Number of On-Reserve Homes Engaged in Smoke Alarm Program	14,610					
Smoke Alarms Installed		21,110				
Total Communities Engaged	166					
Total Communities Completed Installation	135					