

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Adams Lake	142	284	Processed	Shipped	Complete	17-12-2014
Adams Lake (Supplementary Order 2)	140	85	Processed	Shipped	Complete	21-02-2017
?Akisqnuk	32	64	Processed	Shipped	Complete	06-06-2013
Ahousaht	63	70	Processed	Shipped	Complete	31-05-2013
Ahousaht (Supplementary Order 2)	170	40	Processed	Shipped	Complete	27-04-2017
Ahousaht (Supplementary Order 3)	170	40	Processed	Shipped	Complete	05-07-2017
Aitchelitz	5	5	Processed	Shipped	Pending	15-04-2013
Alexis Creek	64	258	Processed	Shipped	Complete	03-09-2013
Ashcroft	34	129	Processed	Shipped	Complete	03-09-2013
Aschcroft (Supplementary Order 2)	33	33	Processed	Shipped	Complete	08-12-2016
Aschcroft (Supplementary Order 3)	15	15	Processed	Shipped	Pending	26-01-2018
Beecher Bay	39	66	Processed	Shipped	Complete	19-08-2013
Beecher Bay (Supplementary Order 2)	44	50	Processed	Shipped	Complete	12-05-2016
Blueberry River	71	142	Processed	Shipped	Complete	15-05-2013
Bonaparte	75	121	Processed	Shipped	Complete	15-04-2013
Bonaparte (Supplementary Order 2)	78	156	Processed	Shipped	Pending	25-05-2016
Boothroyd	35	70	Processed	Shipped	Complete	29-08-2013
Boston Bar	39	117	Processed	Shipped	Pending	26-01-2018
Bridge River	14	21	Processed	Shipped	Complete	02-05-2013
Bridge River (Supplementary Order 2)	120	90	Processed	Shipped	Complete	15-08-2016

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Burns Lake/Ts'il Kaz Koh	20	20	Processed	Shipped	Complete	16-08-2013
Cayoose Creek	35	64	Processed	Shipped	Complete	05-07-2013
Chawathil	100	100	Processed	Shipped	Complete	30-04-2013
Chawathil (Supplementary Order 2)	100	82	Processed	Shipped	Complete	01-06-2016
Cheam	88	176	Processed	Shipped	Complete	24-02-2015
Cheslatta Carrier	40	40	Processed	Shipped	Complete	31-07-2013
Cheslatta Carrier (Supplementary Order 2)	51	52	Processed	Shipped	Complete	27-05-2016
Cook's Ferry	41	82	Processed	Shipped	Complete	09-08-2013
Da'naxda'xw	10	20	Processed	Shipped	Complete	15-04-2013
Doig River	45	90	Processed	Shipped	Complete	29-08-2013
Douglas	22	32	Processed	Shipped	Complete	04-04-2017
Dzawada'enuxw	38	76	Processed	Shipped	Complete	22-04-2013
Dzawada'enuxw (Supplementary Order 2)	38	12	Processed	Shipped	Pending	30-06-2016
Ehattesah/Chinehkint	16	16	Processed	Shipped	Complete	31-07-2013
Ehattesah/Chinehkint (Supplementary Order 2)	22	44	Processed	Shipped	Pending	07-04-2015
Esdilagh (Alexandria)	21	20	Processed	Shipped	Complete	29-08-2013
Esk'etemc	136	136	Processed	Shipped	Pending	29-01-2013
Esk'etemc (Supplementary Order 2)	144	144	Processed	Shipped	Pending	04-04-2017
Esquimalt	40	120	Processed	Shipped	Complete	12-09-2014
Fort Nelson First Nations	170	170	Processed	Shipped	Pending	15-03-2016

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Gitanmaax	240	202	Processed	Shipped	Complete	20-06-2013
Gitanyow	41	42	Processed	Shipped	Complete	31-05-2013
Gitga'at	59	262	Processed	Shipped	Complete	22-04-2016
Gitsegukla	130	250	Processed	Shipped	Pending	30-04-2013
Gitwangak	144	251	Processed	Shipped	Complete	30-04-2013
Gitxaala	106	199	Processed	Shipped	Complete	15-05-2013
Gitxaala (Supplementary Order 2)	147	250	Processed	Shipped	Pending	15-07-2016
Glen Vowell (Sik-E-Dakh)	66	150	Processed	Shipped	Complete	22-05-2013
Gwa'sala-'Nakwaxda'xw First Nation	104	208	Processed	Shipped	Complete	12-07-2016
Gwa'sala-'Nakwaxda'xw First Nation (Supplementary Order 2)	140	100	Processed	Shipped	Pending	26-01-2018
Haisla	193	384	Processed	Shipped	Complete	26-04-2013
Halalt	39	196	Processed	Shipped	Complete	18-09-2014
Halfway River	55	61	Processed	Shipped	Complete	26-04-2013
Halfway River (Supplementary Order 2)	55	61	Processed	Shipped	Complete	21-02-2017
Heiltsuk	361	722	Processed	Shipped	Pending	13-02-2015
Hesquiaht	35	66	Processed	Shipped	Complete	26-04-2013
High Bar	22	26	Processed	Shipped	Complete	05-04-2016
Hupacasath	21	4	Processed	Shipped	Complete	18-09-2014
Hupacasath (Supplementary Order 2)	21	30	Processed	Shipped	Complete	07-04-2016
Iskut	115	115	Processed	Shipped	Complete	29-04-2013

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Kamloops	274	548	Processed	Shipped	Complete	02-09-2013
Kanaka Bar	20	40	Processed	Shipped	Complete	26-04-2013
Kanaka Bar (Supplementary Order 2)	18	18	Processed	Shipped	Complete	27-04-2016
Katzie	97	186	Processed	Shipped	Pending	09-01-2015
Ka:'yu:'k't'h'/Che:k'tles7et'h'	37	62	Processed	Shipped	Complete	17-07-2013
Kispiox	280	560	Processed	Shipped	Complete	26-04-2013
Kitasoo	100	125	Processed	Shipped	Pending	17-03-2016
Kitsumkalum	78	156	Processed	Shipped	Complete	09-08-2013
Kitsumkalum (Supplementary Order 2)	116	116	Processed	Shipped	Complete	27-05-2016
Klahoose	32	44	Processed	Shipped	Complete	04-06-2013
K'omoks	77	77	Processed	Shipped	Complete	04-04-2017
K'omoks (Supplementary Order 2)	4	4	Processed	Shipped	Pending	26-01-2018
Kwadacha	106	112	Processed	Shipped	Complete	15-05-2013
Kwadacha (Supplementary Order 2)	120	240	Processed	Shipped	Pending	30-01-2018
Kwakiutl	120	120	Processed	Shipped	Pending	27-02-2018
Kwantlen	24	60	Processed	Shipped	Complete	26-04-2013
Kwaw-Kwaw-A-Pilt	6	12	Processed	Shipped	Complete	11-07-2013
Kwikwetlem	11	12	Processed	Shipped	Complete	20-06-2013
Lake Babine	256	246	Processed	Shipped	Complete	10-09-2014
Lake Babine (Supplementary Order 2)	242	242	Processed	Shipped	Pending	27-02-2018
Lake Cowichan	6	42	Processed	Shipped	Complete	15-07-2013

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Lax kw'alaams	272	275	Processed	Shipped	Complete	28-08-2013
Lax kw'alaams (Supplementary Order 2)	80	20	Processed	Shipped	Complete	04-04-2017
Lax kw'alaams (Supplementary Order 3)	88	88	Processed	Shipped	Complete	05-05-2017
Leq'a:mel First Nations	14	51	Processed	Shipped	Complete	03-06-2016
Lheidli T'enneh	47	94	Processed	Shipped	Complete	30-08-2013
Lheidli T'enneh (Supplementary Order 2)	41	41	Processed	Shipped	Complete	06-04-2017
Lil'wat Nation	416	832	Processed	Shipped	Pending	15-05-2017
Little Shuswap	47	83	Processed	Shipped	Complete	11-07-2014
Little Shuswap (Supplementary Order 2)	47	150	Processed	Shipped	Complete	06-01-2015
Little Shuswap (Supplementary Order 3)	47	74	Processed	Shipped	Complete	14-08-2015
Little Shuswap (Supplementary Order 4)	80	80	Processed	Shipped	Pending	09-03-2016
Lhoosk'uz Dene	14	28	Processed	Shipped	Complete	26-01-2018
Lhtako Dene Nation (Red Bluff)	28	52	Processed	Shipped	Complete	31-07-2013
Lhtako Dene Nation (Supplementary Order 2)	31	62	Processed	Shipped	Pending	01-04-2016
Lower Kootenay	49	141	Processed	Shipped	Complete	16-08-2013
Lower Kootenay (Supplementary Order 2)	49	48	Processed	Shipped	Complete	13-08-2015
Lower Nicola	242	70	Processed	Shipped	Complete	24-07-2013
Lower Nicola (Supplementary Order 2)	242	613	Processed	Shipped	Pending	01-06-2016
Lower Similkameen	15	30	Processed	Shipped	Complete	11-07-2013
Lower Similkameen (Supplementary Order 2)	75	150	Processed	Shipped	Pending	29-02-2016
Lower Stl'atl'imx	91	106	Processed	Shipped	Complete	26-04-2013
Lyackason First nations	3	3	Processed	Shipped	Pending	18-07-2016
Lytton	250	514	Processed	Shipped	Complete	22-08-2013

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Malahat	42	52	Processed	Shipped	Complete	15-07-2013
Malahat (Supplementary Order 2)	42	42	Processed	Shipped	Complete	06-04-2016
Matsqui	33	33	Processed	Shipped	Complete	03-06-2013
McLeod Lake	50	100	Processed	Shipped	Complete	23-09-2014
McLeod Lake (Supplementary Order 2)	50	49	Processed	Shipped	Complete	17-05-2016
Metlakatla	116	116	Processed	Shipped	Pending	12-01-2017
Moricetown	200	200	Processed	Shipped	Complete	20-06-2013
Mount Currie	197	287	Processed	Shipped	Pending	24-08-2013
Mowachaht	14	61	Processed	Shipped	Pending	21-07-2015
Mowachaht (Supplementary Order 2)	14	145	Processed	Shipped	Complete	03-06-2016
Musqueam	75	225	Processed	Shipped	Complete	20-06-2013
Nadleh Whuten	50	75	Processed	Shipped	Complete	26-04-2013
Nak'azdli	216	260	Processed	Shipped	Complete	15-08-2013
Nak'azdli (Supplementary Order 2)	183	40	Processed	Shipped	Complete	27-05-2016
Namgis	200	410	Processed	Shipped	Complete	21-08-2013
Nanoose	95	196	Processed	Shipped	Pending	28-05-2013
Nazko	40	40	Processed	Shipped	Complete	26-04-2013
Nazko (Supplementary Order 2)	40	52	Processed	Shipped	Complete	31-05-2016
Nee Tahi Buhn	9	16	Processed	Shipped	Complete	22-08-2013
Neskonlith	28	52	Processed	Shipped	Complete	09-08-2013
Nicomien	17	34	Processed	Shipped	Complete	29-08-2013

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Nicomen (Supplementary Order 2)	4	8	Processed	Shipped	Pending	27-02-2018
Nisga'a Village of Gingolx	130	260	Processed	Shipped	Pending	12-07-2017
Nisga'a Village of Gitwinksihlkw	54	56	Processed	Shipped	Complete	27-05-2016
Nooaitch	48	96	Processed	Shipped	Complete	24-07-2013
Nooaitch (Supplementary Order 2)	46	96	Processed	Shipped	Pending	13-03-2018
N'quatqua	36	66	Processed	Shipped	Complete	24-07-2015
N'quatqua (Supplementary Order 2)	77	80	Processed	Shipped	Complete	26-01-2018
Nuchatlaht	10	10	Processed	Shipped	Complete	19-09-2014
Nuxalk	303	886	Processed	Shipped	Complete	06-01-2015
Okanagan	250	250	Processed	Shipped	Complete	26-08-2013
Old Masset	67	121	Processed	Shipped	Complete	02-09-2013
Osoyoos	155	320	Processed	Shipped	Complete	15-08-2013
Pacheedaht	15	15	Processed	Shipped	Complete	16-07-2013
Penelekut Tribe	91	91	Processed	Shipped	Complete	29-05-2013
Penticton Indian Band	204	450	Processed	Shipped	Pending	25-09-2014
Penticton Indian Band (Supplementary Order 2)	204	160	Processed	Shipped	Complete	21-01-2015
Peters First Nations	15	15	Processed	Shipped	Complete	09-08-2016
Prophet River	44	44	Processed	Shipped	Pending	26-04-2013
Quatsino	61	314	Processed	Shipped	Complete	28-07-2015
Qualicum	29	68	Processed	Shipped	Complete	18-07-2013

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Qualicum (Supplementary Order2)	29	197	Processed	Shipped	Pending	01-06-2016
Saik'uz	179	179	Processed	Shipped	Complete	30-04-2013
Saik'uz (Supplementary Order 2)	179	147	Processed	Shipped	Complete	27-05-2016
Saik'uz (Supplementary Order 3)	179	80	Processed	Shipped	Pending	20-01-2017
Samahquam	22	66	Processed	Shipped	Complete	31-01-2017
Seabird Island	188	405	Processed	Shipped	Complete	20-08-2013
Seabird Island (Supplementary Order 2)	222	488	Processed	Shipped	Pending	17-05-2016
Seton Lake	52	56	Processed	Shipped	Pending	15-09-2014
Sechelt	168	128	Processed	Shipped	Complete	15-12-2014
Semiahmoo	27	112	Processed	Shipped	Pending	27-02-2018
Shackan Indian Band	30	30	Processed	Shipped	Complete	18-04-2016
Shackan Indian Band (Supplementary order 2)	30	50	Processed	Shipped	Pending	07-03-2018
Shuswap	36	36	Processed	Shipped	Complete	10-05-2015
Shuswap (Supplementary Order 2)	36	72	Processed	Shipped	Complete	05-06-2015
Simpcw	109	215	Processed	Shipped	Complete	20-08-2013
Simpcw (Supplementary Order 2)	100	30	Processed	Shipped	Complete	15-07-2016
Siska	44	44	Processed	Shipped	Complete	19-08-2013
Skawahlook	5	10	Processed	Shipped	Complete	23-09-2014
Skeetchestn	115	84	Processed	Shipped	Complete	18-09-2014
Skeetchestn (Supplementary Order 2)	117	236	Processed	Shipped	Pending	27-02-2018
Skidegate	172	183	Processed	Shipped	Pending	06-01-2015

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Skin Tyee First Nations	20	84	Processed	Shipped	Pending	06-04-2016
Skowkale	63	126	Processed	Shipped	Complete	12-06-2013
Skuppah	17	17	Processed	Shipped	Complete	22-08-2013
Skwah	48	64	Processed	Shipped	Complete	06-06-2013
Skwah (Supplementary Order 2)	48	56	Processed	Shipped	Complete	31-05-2016
Snuneymuxw	137	137	Processed	Shipped	Pending	27-02-2018
Soda Creek	63	102	Processed	Shipped	Complete	26-04-2013
Soda Creek (Supplementary Order 2)	63	126	Processed	Shipped	Pending	27-02-2018
Songhees	82	82	Processed	Shipped	Pending	09-01-2015
Soowhalie	70	136	Processed	Shipped	Complete	20-06-2013
Soowhalie (Supplementary Order 2)	70	210	Processed	Shipped	Pending	30-08-2017
Spallumcheen (Splatsin)	130	254	Processed	Shipped	Complete	15-08-2013
Spuzzum	13	27	Processed	Shipped	Complete	26-04-2013
Spuzzum (Supplementary Oder 2)	16	32	Processed	Shipped	Complete	27-08-2015
St. Mary's	59	59	Processed	Shipped	Complete	22-05-2013
St. Mary's (Supplementary Order 2)	59	59	Processed	Shipped	Pending	16-03-2016
Stellat'en	72	290	Processed	Shipped	Complete	26-04-2013
Stellat'en (Supplementary Order 2)	72	44	Processed	Shipped	Complete	31-05-2016
Sts'ailes	149	157	Processed	Shipped	Complete	22-08-2013
Sts'ailes (Supplementary Order 2)	149	170	Processed	Shipped	Complete	27-05-2016

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Stswecem'c Xgat'tem First Nations (Canoe Creek)	78	39	Processed	Shipped	Complete	26-04-2013
Stswecem'c Xgat'tem First Nations (Canoe Creek) (Supplementary order 2)	35	44	Processed	Shipped	Complete	14-07-2015
Stswecem'c Xgat'tem First Nations (Canoe Creek) (Supplementary order 3)	92	268	Processed	Shipped	Complete	08-12-2016
Stz'uminus	181	181	Processed	Shipped	Complete	10-07-2013
Stz'uminus (Supplementary Order 2)	205	205	Processed	Shipped	Complete	27-04-2017
Tahltan	114	362	Processed	Shipped	Pending	17-02-2016
Takla Lake	79	153	Processed	Shipped	Complete	09-05-2013
Tit'q'et	90	180	Processed	Shipped	Complete	20-06-2013
Tla'amin	148	227	Processed	Shipped	Complete	02-09-2013
Tla'amin (Suplementray Order 2)	70	70	Processed	Shipped	Pending	26-01-2018
Tla-o-qui-aht	182	364	Processed	Shipped	Complete	29-08-2013
Tla-o-qui-aht (Supplementary Order 2)	184	184	Processed	Shipped	Pending	26-01-2018
Tl'azt'en	162	414	Processed	Shipped	Complete	28-08-2013
Tl'azt'en (Supplementary Order 2)	162	148	Processed	Shipped	Complete	31-05-2016
Tl'etinqox-t'in	130	260	Processed	Shipped	Complete	09-05-2013
Tlowitsis Nation	12	20	Processed	Shipped	Complete	03-09-2013
Tobacco Plains (Supplementary Order 2)	22	22	Processed	Shipped	Complete	09-12-2016
Tobacco Plains	22	35	Processed	Shipped	Complete	22-05-2013

<b>Community</b>	<b>Number of Homes</b>	<b>Number of Smoke Alarms</b>	<b>Order Status</b>	<b>Shipment</b>	<b>Community Installation Progress</b>	<b>Shipment Date</b>
Toosey	31	53	Processed	Shipped	Complete	09-05-2013
Toosey (Supplementary Order 2)	45	45	Processed	Shipped	Pending	09-03-2018
Toquaht	12	18	Processed	Shipped	Complete	16-07-2013
Toquaht (Supplementary Order 2)	18	48	Processed	Shipped	Pending	27-02-2018
Tsartlip	147	179	Processed	Shipped	Complete	19-07-2013
Tsawout	182	549	Processed	Shipped	Complete	19-07-2013
Tsay Keh Dene	73	292	Processed	Shipped	Complete	26-04-2013
Tsay Keh Dene (Supplementary Order 2)	80	80	Processed	Shipped	Complete	21-02-2017
Tsashaht	20	60	Processed	Shipped	Complete	16-07-2013
Ts'kw'aylaxw	55	306	Processed	Shipped	Complete	02-08-2013
Tsleil Waututh	28	28	Processed	Shipped	Complete	09-08-2013
Tzeachten First Nation	95	285	Processed	Shipped	Pending	06-02-2018
T'Souke	95	180	Processed	Shipped	Complete	25-07-2013
Uclulet	96	96	Processed	Shipped	Complete	11-07-2013
Ulkatcho	154	450	Processed	Shipped	Pending	26-04-2013
Upper Nicola	100	100	Processed	Shipped	Complete	06-06-2013
Upper Nicola (Supplementary Order 2)	129	206	Processed	Shipped	Pending	13-03-2018
Upper Similkameen	26	31	Processed	Shipped	Pending	26-01-2018
We Wai Kai Nation (Cape Mudge)	178	178	Processed	Shipped	Pending	07-02-2018
West Moberly	46	46	Processed	Shipped	Pending	26-01-2018

Community	Number of Homes	Number of Smoke Alarms	Order Status	Shipment	Community Installation Progress	Shipment Date
Wet'suwet'en	30	30	Processed	Shipped	Complete	26-04-2013
Wet'suwet'en (Supplementary Order 2)	29	29	Processed	Shipped	Pending	07-12-2016
Whispering Pines/Clinton	18	33	Processed	Shipped	Complete	26-11-2014
Williams Lake	62	132	Processed	Shipped	Complete	02-09-2013
Williams Lake (Supplementary Order 2)	107	107	Processed	Shipped	Pending	13-03-2018
Wuikinuxv/Oweekeno	41	62	Processed	Shipped	Complete	26-04-2013
Wuikinuxv/Oweekeno (Supplementary Order 2)	45	65	Processed	Shipped	Pending	26-01-2018
Xaxli'p	110	224	Processed	Shipped	Complete	10-09-2013
Xaxli'p (Supplementary Order 2)	196	196	Processed	Shipped	Complete	25-05-2016
Xeni Gwet'in	83	77	Processed	Shipped	Complete	26-04-2013
Yale First Nations	27	54	Processed	Shipped	Complete	19-08-2016
Yekooche	42	161	Processed	Shipped	Complete	09-05-2013
Yunest'in	35	53	Processed	Shipped	Pending	15-05-2013
<b>Totals per order</b>	<b>20,342</b>	<b>32,158</b>				
<b>Total Number of On-Reserve Homes Engaged in Smoke Alarm Program</b>	<b>14,682</b>					
<b>Smoke Alarms Installed</b>		<b>21,190</b>				
<b>Total Communities Engaged</b>	<b>166</b>					
<b>Total Communities Completed Installation</b>	<b>135</b>					